
 Project Status by Agency
Agency: Secretary of State

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80097R Contract A Concord Low Bid Design/Build, New Archives Addition, 71 

South Fruit Street
Meridian Construction. under construction - 92% Complete.H Dana Abbott

80097R Contract B Concord Design Services for the Construction of a New 
Archives Addition

Jordan and Barker Architects Construction administrationH Dana Abbott

Friday, September 08, 2006



ys Estimate Ad Date Status
$3,182,600 9/7/2004 Active

$125,250 9/7/2004 Open-Ended 
Consultant
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